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Bi-Weekly Progress Report No. 11
Phase 1 - Wells Installation

1.0  Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2
Contract EP-W-09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation
(CDM) has completed the Phase 1 (Wells Installation) Remedial Action (RA) at the Old
Roosevelt Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to
partially fulfill the requirements specified under WAF SOW for this assignment. The Phase 1
work was completed on September 23, 2010 and this Bi-Weekly report is prepared for the work
performed from September 20 to September 23, 2010.

The work performed during this reporting period includes: demobilization of equipment used
for sustained yield test, fence removal; demobilization of all equipment and supplies from the

site. This work is summarized in further detail below. A list of the supporting documentation
attached with this bi-weekly progress report is as follows:

B Attachment 1- CDM’s Daily Status Report
B Attachment 2 - CDM’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0  Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor

Frank Robinson Project Geologist
Thomas Mathew Site Manager
Mike Ehnot Project Geologist

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period
(refer to Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log,
respectively for each working day):

B Demobilization from Sustained Yield Test
» Data was downloaded from the following wells: MW-1S, MW-1I, MW-25, MW-2],
MW-3S, MW-3I, GWX-10019, and GWX-10020. Data loggers were then removed
from the wells and decontaminated.
> 1D tags and locks were installed on the caps of MW-1S, MW-11, MW-2S, MW-2I,
MW-3S, and MW-3I.

B Fence removal
> National Rent-a-Fence removed the fencing stored near the extraction well and
temporary water treatment areas.
> Perimeter fencing of the staging area was removed. After fence post removal, the
holes were filled with sand and cold patched with asphalt.
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4.0

5.0

6.0
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Phase 1 — Well Installation

Site Demobilization

> All field equipments were returned to the Edison warehouse.
» The field trailer was removed from the site by Modspace.

» The Port-a-John in the staging area was removed from the site.

Health and Safety
> A tailgate H&S meeting was conducted each day before the start of work activities.

Problems/Corrective Action

As of September 23, 2010, the temporary treatment system trailer and dumpster placed
in the staging area have not been removed. Per Intex, the treatment trailer cannot be
demobilized from the site until the spent carbon is removed. Carbon sample was
collected from the GAC unit and upon receipt of the results, the carbon will be disposed
off and the trailer will be removed. CDM will coordinate with Intex and the dumpster
subcontractor to remove the trailer and dumpster from the staging area. These activities
are scheduled to be completed by October 15, 2010.

Note:
At the time of the preparation of this bi-weekly report, both the dumpster and
temporary treatment system was removed from the site on October 11, 2010.

Deviations
No deviations were noted for this reporting period.

Conclusions

All demobilization activity at the Treeline property is complete and the parking area
was power washed. Charles Cacioppo from Treeline inspected the area and was
satisfied with the demobilization.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site
Date: 09-20-10

Day: 95 (Monday)

WEATHER:_Clear
TEMP: 60/71

WIND: Lightfromthe NW

PERSONNEL ONSITE
CDM: Frank Robinson and Mike Ehnot

VISITORS

TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

-The following wells had their data loggers downloaded, removed from their wells and decontaminated: MW-1S, 11, 2S, 2I, 3S, 3,
GWX-10019 and GWX-10020. These are the data loggers that were purchased by CDM for this project.

- ID tags and locks that are keyed alike were installed on the well caps of MW-1S, 11, 2S, 2I, 3S and 3I.

-M. Ehnot brought back the rest of the field equipment to the Edison warehouse.

WORK BEING INSPECTED:

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
- A tailgate health and safety meeting was held. Topics covered were: slip trips and falls and use of safety vests
due to proximity to traffic.

TESTING PERFORMED:

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

COMMUNICATION WITH CONTRACTOR STAFF:

MEETING:

ADDITIONAL ACTIVITIES AND REMARKS:

By: Frank Robinson
Title: Project Geologist
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Daily Status Report

PROJECT: Old Roosevelt Field Site
Date: 09-22-10

Day: 96 (Wednesday)

WEATHER:_Clear

TEMP: 63/84
WIND: Light from the SW
PERSONNEL ONSITE
CDM: Frank Robinson
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

-National Rent-a-Fence removed the fencing that was stored near the extraction well and temporary water treatment areas and the
perimeter fence around the staging area. After the staging area fence posts were removed, the holes were filed with sand then
cold patch asphalt.

-F. Robinson spoke to Todd Daniel (Intex) about the water treatment trailer stored in the staging area. Intex is waiting for the TCLP
analysis of the carbon and the removal of the carbon has been scheduled for October 4, 2010. After the carbon is removed the
trailer can be moved off site.

-The Port-a-John at the staging area was removed today.

WORK BEING INSPECTED:

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
- A tailgate health and safety meeting was held. Topics covered were: slip trips and falls and use of safety vests
due to proximity to traffic.

TESTING PERFORMED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

COMMUNICATION WITH CONTRACTOR STAFF:

MEETING:

ADDITIONAL ACTIVITIES AND REMARKS:

By: Frank Robinson
Title: Project Geologist
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Daily Status Report

PROJECT: Old Roosevelt Field Site
Date: —09-23-10

Day: 97 (Thursday)

WEATHER:_Clear

TEMP: 683/75
WIND: Light from the NE
PERSONNEL ONSITE
CDM: Frank Robinson and Thomas Mathew
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
-The field trailer was emptied and swept clean.

-The debris in the staging area was picked up.

-Modspace took off site the field trailer from the staging area.

WORK BEING INSPECTED:

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

TESTING PERFORMED:

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

COMMUNICATION WITH CONTRACTOR STAFF:

MEETING:

ADDITIONAL ACTIVITIES AND REMARKS:
-The staging area dumpster is scheduled to be removed on Friday September 24, 2010.
-The temporary water treatment trailer in the staging area. It has been scheduled to be taken off site on October 4, 2010.

By: Frank Robinson
Title: Project Geologist
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ATTACHMENT 2
FIELD LOGBOOK NOTES
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ATTACHMENT 3
PHOTO LOG



PHOTOLOG

SITE NAME: OLD ROOSEVELT FIELD SITE

CAMERA # Qlympus D-560

Photograph # Description Date/Time Photographer
P1010197.jpg |Removing staging area fencing. 09-22-10 Frank Robinson
P1010198.jpg |Staging area after the perimeter fencing was removed. 09-22-10 Frank Robinson

REV 5/01




PHOTOLOG

SITE NAME: OLD ROOSEVELT FIELD SITE

CAMERA # Qlympus D-560

Photograph # Description Date/Time Photographer
P1010199.jpg |Modspace removing the field trailer anchors. 09-23-10 Frank Robinson
P1010200.jpg |Staging area after the field trailer was removed. 09-23-10 Frank Robinson

REV 5/01




PHOTOS 09-22-10

P1010197.ipg Removing staging area fencing.

P1010198.ipg Staging area after the perimeter fencing was removed.



PHOTOS 09-23-10

P1010199.ipg Modspace removing the field trailer anchors.

P1010200.ipg Staging area after the field trailer was removed.



	Demobilization from Sustained Yield Test
	Data was downloaded from the following wells: MW-1S, MW-1I, MW-2S, MW-2I, MW-3S, MW-3I, GWX-10019, and GWX-10020.  Data loggers were then removed from the wells and decontaminated.
	ID tags and locks were installed on the caps of MW-1S, MW-1I, MW-2S, MW-2I, MW-3S, and MW-3I.
	Fence removal
	Site Demobilization
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
	As of September 23, 2010, the temporary treatment system trailer and dumpster placed in the staging area have not been removed. Per Intex, the treatment trailer cannot be demobilized from the site until the spent carbon is removed. Carbon sample was ...
	Note:
	At the time of the preparation of this bi-weekly report, both the dumpster and temporary treatment system was removed from the site on October 11, 2010.
	Attachment 1 - Daily Status Reports.pdf
	ORF-Daily-Status-Report-092010
	ORF-Daily-Status-Report-092210
	ORF-Daily-Status-Report-092310

	Attachment 3 - Photo Log.pdf
	ORF 092210
	ORF 092210.pdf
	Photos

	Photolog092210

	ORF 092310
	ORF 092310.pdf
	Photos

	Photolog092310



	barcode: *213110*
	barcodetext: 213110


